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1 February 1962

TO: Inspection Branch/PD/OL DATE
REPORT PERBYBED 31 Jan 62 CONTRACT
REPORT # L-F DAL

' (If final, so state)

Contractor
Address STATOTHR
'Commodity/ServEg I gerg, Classification m IBI‘ ASSTELED
No. OF Prototypes_ 4 Contract Completion Date 20 April 62
The Contract is on schedule: _ Yes _ NeOMPLETE
K. The Contractor will remain within his allocated funds: = Yes No
An extension of time will be necessary: _ Yes Noq MPLETE
All phases of the technical progress are satifactory: b & Yes No

The overall performance of this Contractor is X /. / Satisfactory

NOTE: If unsatisfactory or subject to im- / / Subject to improvement
provement indicate reasons under
comments. / 7 Unsatisfactory
Comments :

¥

Recommended Action:

Date of last visit to Contractor's Plant:

Inspected Hy:

Division & BExtension

D EQI‘J‘M& REXJEAQ& QXI IBHMACIIM7SBO4747AOO1 000050012-0
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CORPS OF ENGINEERS, U. S. ARMY i~
ARMY MAP SERVICE -
WASHINGTON 25, D. C. ’,{j p
rererTo FiLENo. 109 1 June 1961

STATOTHR regarding the 4X enlarger which is due for
within the next few days. He requested that delivery be made
to the Steuart Bullding instead of AMS in order to permit

This office was contacted this date b

!e!ivery at AMS

STATOTHR o some tests. At the conclusion of the

STATOTHR esTs, will assist in the installation of the
equipment at AMS.

STATOTHR The undersigned has no objection to_request
and authorizes delivery of the 4X enlarger to the Steuart
Bullding.

Sincerely,
STATOTHR

I Chief, Zngineer Special
Projects Area,
Army Map Service
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TO: Inspection Branch/PD/OL DATE 7 April 1961
REPORT # 3

(If final,.so state)
STATOTHR

Contractor }

+
|

Address

T

ger,

Commedity/Service Planetary Camera (lassification Ir UNCIASSIFIED
No. Of Prototypes 0 Contract Completion Datei 30 April 1961
The Contract is on schedule: X Yes No ’

',.e Contractor will remain within his allocated funds: ‘x Yes No
An extension of time will be necessary: Yes KT No
A1l phases of the technical progress are satifactory: i Yes No

i
|

|
The overall performance of this Contractor is: 257 Satisfactory
Enlarger - U.S. Army ?
Camers - U.S. Ravy
NOTE: If unsatisfactory or subject to im- [:7 Subjett to improvement

provement indicate reasons under

comments. |

[:7 Unsatisfactory
;

Comments : |

L

Recommended Action:

Date of last visit to Contractor's Plant: 22 March 1961
1

STATOTHR Tnspected by

Division &
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TO: Inspection Branch/PD/OL DATE
REPORT PERTOD:_j . 30 November 1960  STATOTHR CON‘I'R'AC_
REPOR& # o )
(If final,.so state)
STATOTHR
Contractor [
~ Address ‘
Commcdlty/ Service | UNCIASSTFIED
No. Of Prototypes n Contract Completion Datew
The Contract is on schedule: Yes ¥ No ‘
'e CQntractor will remain within his allocated funds: , Yes No
An extension of time will be necessary: X Yes No
A1l phases of the technical progress are satifactory: 1 Yes No

The overall performance of this Contractor is: @ Satisfactory
Enlarger - U.8. Army

Mm If .hlys'a. 'isﬁaam:ory or subject to im- D Subject to improvement
provement indicate reasons under !
comments.

[ Unsatisfactory

Comments: g gnetary Cemera-delivered and sccepted

® |

Recommended Action:

Date of last visit to Contractor's Plant: 9 Nov

STATOTHR
Inspected

Division
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TO: Inspection Branch/PD/OL DATE :
REPORT PERIOD: 28 Jm - 31 mt 60 STATOTHR CO_
| REPORT #

1
(If final,.so state)

STATOTHR
Contractor i
Address
€T, :
Commodity/Scrvice Flanetary Camera (lassification - UNCLASSIFIED
No. Of Prototypes 0 Contract Completion Date 30 December 1960
The Contract is on schedule: Yes x No
‘e Contractor will remain within his allocated funds: h Yes No
An extension of time will be necessary: x Yes - 3 No
All phases of the technical progress are satifactory: L/ Yes No

The overall pzrformance of this Contractor is: [? Satisfactory

NOTE: If unsatisfactory or subject to im- D Subjelct to improvement

provement indicate reasons under
comments.
Enlarger - U.,S, Army D Unsatisfactory

Camera = U,S. Navy

Comments : Flanetary Camera will be delivered in N anges in design spe gat
gheing requested which will necessitate ancther 60 days to complete the LX Enlarger.

current contract funding will not be increased.

Recommended Action:

Date of last visit to Contractor's Plant:

STATOTHR
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